
Department of Energy 
Idaho Operations Office 
1955 Fremont Avenue 

Idaho Falls, Idaho 83401-1563 

January 19,2005 

Nicholas Ceto, WEEL Project Manager 
EPA Region 10 
712 Swift Blvd., Suite 5 
Richland, WA 99352 

Daryl F. Koch, Remediation Manager 
Waste Management and Remediation Division 
Idaho Department of Environmental Quality 
1410 North Hilton 
Boise, Idaho 83706-1255 

SUBJECT: Completion of Enforceable Milestone to Complete Disposal of TSF-06 and TSF- 
26 Surface Soils for Waste Area Group 1, Operable Unit 1-10 - (FMDP-FFNCO- 
05-103) 

Dear Mr. Ceto and h4r. Koch: 

We are pleased to report that the enforceable milestone: “Complete Disposal of Surface Soils 
Generated during the Remedial Actions at TSF-Q6 and TSF-26, February 200S’ was completed 
on September 8,2004. This enforceable milestone was established in the OU 1-1 0 RemediaZ 
DesigdRemedial Action Scope of Work, DOE-ID- 10723, February 2000. 

Surface soil removal and disposal at TSF-06 and TSF-26 was done in accordance with the 
Comprehensive Remedial Desigrz/Remedial Action Work Plan for the Test Area North, Operable 
Unit 1-10, Group 1 Sites, DOEAD-10712. Post record of decision sampling was performed and 
soil removal initiated in calendar year 2000. Completion of the calendar year 2000 work was 
documented in the TSF-06 and TSF-26 Calendar Year 2000 Sampling and Remediation 
Summary Report for WAG I ,  OU1-10, INEEUEXT-02-01135, October 2002. 

Remaining surface soil removal and disposal was performed in calendar year 2003 and 2004. 
Agency prefmal inspections were performed on June 25,2004 at TSF-06 and on September 8, 
2004 with no significant issues or outstanding items identified. Disposd. of surface soil was 
completed on April 9,2004, for TSF-06, and on September 8,2004, for TSF-26, as shown on the 
enclosed WAG 1 Waste Generation Summary forms. Also note that the volume of soil identified 
as disposed on the summary form for TSF-26 also includes the Group 3 soil excavated for 
removal of the PM-2A tanks. 



Ceto, Koch -2- 

We appreciate the hard work your staff put in helping us to complete this work five months 
ahead of the enforceable date. If you have any questions regarding this letter, please contact me 
at 208-526-6442. 

Sincerely, 

R. Mark Shaw, Waste Area Group Manager 
Facility and Material Disposition Project 

Enclosures 

cc: T. Livieratos, DEQ, 1410 N. Hilton, Boise, ID 83706 
M. Wilkening, EPA Region X, Idaho Ops Office, 1435 N. Orchard St., Boise, ID 83706 


